BQUBE IT SOLUTION NIGERIA LIMITED

Commercial Procurement & Supply Chain Operations | Epicor Kinetic ERP Verified

PURCHASE ORDER NUMBER:	**PO-2026-00115**	**PO SENT DATE:**	2025-12-10
VENDOR / CONTRACTOR:	Subsea Electrical & Instrumentation Ltd	**PO ACKNOWLEDGED DATE:**	**2025-12-10**
DELIVERY SITE:	Port Harcourt Logistics Base	**READINESS PERIOD:**	**45 Days**
INVOICE REFERENCE:	INV-2026-00115-01	**ACTUAL RECEIPT / JCC:**	**2026-03-01**
FORCE MAJEURE CLAIMED:	**0 Days** (Customs Backlog)	**TOTAL PO VALUE:**	**USD 280,000.00**

Order Bill of Quantities (BOQ) & Deliverables

Item	Description	Qty	Unit Price	Total
1	High-Pressure API 6D Forged Steel Ball Valves 6-inch 1500#	4 EA	USD 42,000.00	USD 168,000.00
2	Emergency Shutdown (ESD) Actuator & Pneumatic Control Panel	4 SET	USD 28,000.00	USD 112,000.00
	TOTAL CONTRACT VALUE			**USD 280,000.00**

Contractual Terms & Conditions

Section 4.1 - Delivery & Readiness Clock: The Supplier covenants that all equipment specified herein shall be completely fabricated, tested, and ready for dispatch within **45 calendar days** following PO Acknowledgment date (2025-12-10).

Section 4.2 - Liquidated Damages (LD) Clause: If the Supplier fails to deliver the equipment within the stipulated readiness period, Liquidated Damages shall accrue at the rate of **1.0% (one percent) per completed week of delay** assessed against the total PO / Invoice Value, up to an aggregate maximum ceiling of **5.0% (five percent)** of the contract price.

Section 4.3 - Force Majeure & Excusable Delays: In the event of documented sovereign port congestion, customs clearance restrictions, or state security directives, authorized days (recorded as **0 days** for this shipment) shall be deducted from gross delay prior to LD computation.

Section 4.4 - ERP Financial Settlement (Epicor Integration): All approved LD deductions shall be executed via an automated **AP Chargeback / Debit Note (Doc Type: LD-DR)** posted against Account 6050-00-LD prior to final invoice payment disbursement.